

1 BILL NO. S-87-11- 29

2 SPECIAL ORDINANCE NO. S- 300-87

3 AN ORDINANCE approving Change Order  
4 No. 1 (Final), Res. 899-86, Ludwig  
5 Circle Sanitary Sewer, with Land,  
6 Inc., in connection with the Board  
of Public Works and Safety of the  
City of Fort Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 (Final), Res. 899-86,  
10 Ludwig Circle Sanitary Sewer, with Land, Inc., in connection  
11 with the Board of Public Works and Safety, for:


12 this Change Order and Final is  
13 necessary to adjust price to reflect  
actual quantities used on the project;

14 involving a net decrease of Twelve Thousand Seven Hundred Ninety-  
15 Two and 95/100 Dollars (\$12,792.95), all as more particularly  
16 set forth in the specifications, and which is on file with the  
17 Office of the Board of Public Works and Safety and is by reference  
18 incorporated herein, made a part hereof, and is hereby in all  
19 things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force  
21 and effect from and after its passage and any and all necessary  
22 approval by the Mayor.

23  
24   
Councilmember

25 APPROVED AS TO FORM  
26 AND LEGALITY

27   
28 \_\_\_\_\_  
29 Bruce O. Boxberger, City Attorney  
30  
31  
32

Read the first time in full and on motion by Reed  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee City of Fort Wayne (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 11-24-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Reed  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>				
<u>BRADBURY</u>	<u>✓</u>				
<u>BURNS</u>	<u>✓</u>				
<u>EISBART</u>	<u>✓</u>				
<u>GIAQUINTA</u>	<u>✓</u>				
<u>HENRY</u>	<u>✓</u>				
<u>REDD</u>	<u>✓</u>				
<u>SCHMIDT</u>	<u>✓</u>				
<u>STIER</u>	<u>✓</u>				
<u>TALARICO</u>	<u>✓</u>				

DATE: 12-8-87

Nadja E. Eschoff  
SANDRA E. KENNEDY, CITY CLERK  
*Deputy*

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-300-87  
on the 8th day of December, 1987

ATTEST:

(SEAL)

Nadja E. Eschoff  
SANDRA E. KENNEDY, CITY CLERK  
*Deputy*

Mark E. Eschoff  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 9th day of December, 1987  
at the hour of 10:30 o'clock P. M., E.S.T.

Nadja E. Eschoff  
SANDRA E. KENNEDY, CITY CLERK  
*Deputy*

Approved and signed by me this 9th day of December,  
1987, at the hour of 4:00 o'clock P. M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



# CHANGE ORDER

Change Order No. 1 (FINAL)  
 Project No. LUDWIG CIRCLE SANITARY SEWER  
 Name of Project: \_\_\_\_\_

Resolution No. 899-86  
 Board Order No. 145-86  
 Date: 22 October 1987

To: LAND, INC.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED			
Total Decrease				18,619.60	
Total Increase					5,826.65
Net (Decrease) ( <del>XXXXXXX</del> )				Contract Price	12,792.95

The sum of \$ 12,792.95 is hereby ~~(deducted)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>135,424.85</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>135,424.85</u>
New Contract Price including this Change Order	\$ <u>122,631.90</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 10-30-87

Accepted by: [Signature] Contractor Date 10-27-87

Approved by: [Signature] City Engineer Date 11-5-87

Approved by: [Signature] Owner Date 11/10/87

Attested by: [Signature] Clerk Date 11-10-87

Change Order No. #1 Final

Resolution No. 899-85

Board Order No. 145-85


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To adjust contract price to reflect actual quantities  
used on the project.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

  
Don Hanley

Project Engineer



ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	49.00 LF	10" Sewer Pipe	19.85		972.65
2	52.00 LF	8" Sewer Pipe	13.35	694.20	
3	1.00 EA	6" T or Y w/cap, plug, permit	80.00		80.00
4	39.00 LF	6" Building Extensions	9.00		351.00
5	1.00 EA	Manhole Type I-A	1,090.00	1,090.00	
6	91.33 CY	Spec. Bkfill #53-#73 Stone	9.45	863.10	
7	78.00 LF	Remove, Replace Exist. Field Tile	4.50		351.00
9	502.00 SY	10" Asphalt Pavement	21.60	10,843.20	
10	180.00 SY	6" Asphalt Pavement	13.50		2,412.00
11	14.00 SY	6" Concrete Drive	12.30	172.20	
12	16.00 LF	6" Concrete Curb	13.40	214.40	
13	795.00 LF	Fence Remove and Replace	3.50	2,782.50	
14	27.00 LS	Shrub, Remove/Replace	LS	1,960.00	
15	4150 SY	Seed, Mulch, Fertilizzer	0.40		1,660.00
Total Decrease				18,619.60	
Total Increase					5,826.65
Net (Decrease) <del>(Increase)</del>				12,792.95	

1001  
Admn. Appr. \_\_\_\_\_

TITLE OF ORDINANCE Change Order #1 (Final) Res. 899-86, Ludwig Circle  
Sanitary Sewer  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OR ORDINANCE Change Order #1 (Final) is necessary to adjust  
price to reflect actual quantities used on the project.  
Land, Inc., is the contractor.

*J-87-11-29*

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$12,792.95 decrease

ASSIGNED TO COMMITTEE \_\_\_\_\_



BILL NO. S-87-11-29

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~XXXXXXXXXX~~ (RESOLUTION) approving Change

Order No. 1 (Final), Res. 899-86, Ludwig Circle Sanitary


Sewer, with Land, Inc., in connection with the Board of Public

Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) ~~XXXXXXXXXX~~ (RESOLUTION) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(RESOLUTION)


YES

NO

  
\_\_\_\_\_  
CHARLES B. REDD  
CHAIRMAN

\_\_\_\_\_  
PAUL M. BURNS  
VICE CHAIRMAN

  
\_\_\_\_\_  
THOMAS C. HENRY

  
\_\_\_\_\_  
BEN A. EISBART

  
\_\_\_\_\_  
SAMUEL J. TALARICO

CONCURRED IN 12-8-87

\_\_\_\_\_  
SANDRA E. KENNEDY  
CITY CLERK